
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
3/1/2011 

Draft tank removal report submitted by PRPs 

2 I EPA/TECO/Trustees review Remedial Investigation Report 

3 IEPA/TECQ/Trustees review draft BERA Report 

4 IEPA review draft Tank Removal Report 

6 IEPA/TCEQ/Trustees appove final Remedial Alternatives Memo. 

7 IPRP submit final Tank Removal Reoort 

8 !Complete tank removal field work. 

9 IEPA approve final Tank Removal Report 

'If"-· 

l DECL.i\S~IF~D 
1,IP~: fl"( Le\'2;\D: 

·---~~Jt$· 

*** ENFORCEMENT CONFIDENTIAL*** 

Miller, TCEQ 

Miller, Nann, Shade, 
Bhattacharya, 
Roddy, TCEQ, 
Trustees 
Miller, Nann, Shade, 
Bhattacharya, 
Roddy, TCEQ, 
Trustees 

2/28/2011 

3/2/2011 

3/2/2011 

Miller, Nann, Shade, I 3/10/2011 
Bhattacharya, Roddy 

Miller, Nann, Shade, 
Bhattacharya, 
Roddy, TCEQ, 
Trustees 
PRPs 

Miller 

3/17/2011 

3/24/2011 

3/25/2011 

Miller, Nann, Shade, 13/29/2011 
Bhattacharya, Roddy 

Received report 2/28/2011 
& beaan review 

Review in progress 

Review in progress 

Review in progress 

Report pending 

Only remaining work is to 
remove & dispose of 6 
remaining roll-off 
containers of waste 
material 

Report pending 
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